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1. NEXT INTRODUCTION 
 
This document is a guide to New Frontiers mission proposal 
teams.  The document describes the development and status 
of the NASA’s Evolutionary Xenon Thruster (NEXT) ion 
propulsion system (IPS) technology, its application to 
planetary missions, and the process anticipated to transition 
NEXT to the first flight mission. 
 
1.1 Background 
The NEXT ion propulsion system is an advanced technology 
development under the NASA Science Mission Directorate 
In-Space Propulsion Technology project since 2001.  The 
primary objective of Next Generation Ion is to increase 
significantly performance for primary propulsion to 
planetary bodies by leveraging NASA’s very successful ion 
propulsion program for low-thrust applications.  The project 
was awarded through the ROSS 2001 NASA Research 
Announcement (NRA), A.9.2 “Next Generation Ion Engine 
Technology”.  The NEXT technology was developed 
through a two-phase project.  The first phase, demonstrating 
proof-of-concept at the breadboard level, was successfully 
completed in 2003.  This led to the second phase, 
development to Technology Readiness Level (TRL) 5/6.  
The government/industry team completed the highest 
fidelity hardware planned, including a flight prototype 
model (PM) thruster, an engineering model (EM) power 
processing unit, EM propellant management assemblies, a 
breadboard gimbal, and control unit simulators.  Subsystem 
and system level technology validation testing is nearing 
completion.  To achieve the objective Technology Readiness 
Level 6, the team is conducting environmental testing to 
qualification levels in ground facilities simulating the space 
environment.   
NEXT is an advanced ion propulsion system oriented 
towards robotic exploration of the solar system using solar 
electric power.  It is based on an evolution design, which has 
strong heritage to the NSTAR (NASA’s Solar Electric 
Propulsion Application Readiness) IPS that is currently 
flying on the Dawn spacecraft.  Potential mission 
destinations that can benefit from a NEXT Solar Electric 
Propulsion (SEP) system include inner planets, small bodies, 
as well as outer planets and their moons when chemical or 
aerocapture approaches are used to capture the destination 
body.  This range of robotic exploration missions generally 
calls for ion propulsion systems with deep throttling 
capability and system input power ranging from 5 to 25 kW, 
as referenced to solar array output at one Astronomical Unit 
(AU). 
 
1.2 System Summary 
The NEXT technology development project focuses on those 
elements of an ion propulsion system that are most 
applicable to a range of mission concepts and have the 
greatest technology development risks.  Figure 1 illustrates 
the NEXT project products in a representative, simplified, 
system configuration.  This figure represents the subset of an 
overall ion propulsion system that the NEXT project team 
addressed.  The NASA Procedural Requirements (NPR) 
7120.8 NASA Research and Technology Program and 
Project Managements Requirements provides in Appendix J 
the definition of technology hardware maturity.  Table 1 
describes the various major subsystems of a flight ion 
propulsion system (IPS), the technology level reached, and 
the hardware maturity (per NPR 7120.8) achieved on the 
NEXT project.  This document retains the hardware maturity 
terminology used in prior NEXT publications, as shown in 
Table 1. 
   
 
 
 
 
 
 
 
 
Figure 1.  NEXT ion propulsion system elements 
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Table 1:  NEXT Subsystems 
IPS Subsystem Function NEXT Hardware 
Maturity (per project 
terminology) 
NEXT Hardware 
Maturity (per NPR 
7120.8) 
Ion Thruster Provide thrust Prototype Model Engineering Unit 
Power Processing Unit Converts solar array power to 
thruster input power 
Engineering Model Engineering Unit 
Propellant Tank Xenon storage Not addressed on NEXT Not addressed on NEXT 
High Pressure 
Assembly 
Control xenon pressure to LPA Engineering Model Engineering Unit 
Low Pressure 
Assembly 
Control xenon flow to thruster Engineering Model Engineering Unit 
Miscellaneous valves, 
tubing and fitting 
Xenon loading, isolation control 
and purge flow 
Not addressed on NEXT Not addressed on NEXT 
Gimbal Point thruster to  desired vector Breadboard Brassboard 
Control/Interface Unit Control/data interface to 
spacecraft, PPU and xenon feed 
system 
Simulator only, with 
brassboard xenon flow 
control cards 
Simulator only, with 
brassboard xenon flow 
control cards 
 
 
1.3 Subsystem Summaries 
The following subsections provide a summary description of 
the NEXT subsystems.  The specification sheets in 
Appendix A include additional information such as key 
performance characteristics, mass, dimensions, etc.. 
 
1.3.1 Ion Thruster 
The NEXT ion thruster was developed through a two-phase 
approach.  NASA Glenn Research Center (GRC) developed 
the initial design concept and validated it through fabrication 
and test of five Engineering Model (EM) thrusters.  GRC 
transferred the thruster concept to Aerojet for 
implementation in the PM thruster design and hardware.  
Aerojet delivered the first thruster article, PM1, to NASA 
GRC in January 2006.  Key validation activities include 
performance acceptance testing, environmental analysis and 
testing, and life analysis and testing. 
.  
Figure 2. NEXT PM thruster during performance 
acceptance testing 
 
1.3.2 Power Processing Unit 
L-3 Communications designed and fabricated the 
engineering model (EM) power-processing unit (PPU) for 
the NEXT project.  This modular PPU is capable of 
processing from 0.5 to 7.0 kW of output power for the 
operating the NEXT ion thruster.  Its design includes many 
significant improvements for better performance over the 
state-of-the-art NSTAR PPU.  The most significant 
difference is the beam supply that is comprised of six 
modules and is capable of very efficient operation through a 
wide voltage range.  The previously validated NSTAR PPU 
provided the basis for the low voltage power supplies.  The 
modular construction of the PPU resulted in improved 
manufacturability and simpler scalability. 
 
   
Figure 3.  NEXT EM PPU 
 
1.3.3 Propellant Management System 
Aerojet designed and fabricated the NEXT EM high 
pressure and low pressure assemblies (HPA, LPA) and the 
primary flow control components of an overall xenon feed 
system.  The HPA, composed of parallel redundant 
proportional flow control valves (PFCV) and pressure 
transducers, steps the xenon pressure from tank pressure to a 
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nominal regulated LPA inlet pressure of 35 psia, as well as 
unregulated pressure below 35 psia.  The LPA consists of 
three flow-control kernels to supply throttled xenon flow to 
the thruster main plenum, discharge cathode and neutralizer 
cathode.  The composition of each kernel consists of a 
PFCV, pressure transducer and thermal throttle.  Latch 
valves between each kernel provide the capability to operate 
the thruster with a failed-closed PFCV, as well as provide 
pressure transducer cross-calibration capability.  Initial 
validation of the propellant management system (PMS) 
technology was accomplished during breadboard system 
integration testing in the first NEXT project phase in 2003. 
EM assemblies were fabricated and tested in the project 
phase 2.  Key PMS validation activities include performance 
acceptance and environmental testing, all of which were 
completed. 
 
1.3.4 Gimbal 
ATK (then Swales Aerospace), under contract to the Jet 
Propulsion Laboratory (JPL), designed and fabricated the 
NEXT gimbal.  Swales delivered one complete gimbal 
assembly with sufficient parts for a second assembly.  The 
design of the gimbal was as a flight-packaged unit without 
substantive thermal analysis.  Therefore, only functional 
testing and structural dynamic analyses and testing were 
performed on the gimbal.  The gimbal provides maximum 
authority of ±19° and ±17° about the primary gimbal axes 
and a rough cone about the thruster centerline within those 
boundaries. 
 
1.3.5 Digital Control Interface Unit 
The NEXT project developed a simulator for the system 
Digital Control Interface Unit (DCIU), providing the 
capability to operate the key technology products in an 
integrated system.  The primary functions of the DCIU is to 
interface to the spacecraft flight processor for high level 
commands and telemetry, and to control the PPU and PMS 
assemblies, effectively throttling the ion thruster(s).  The 
NEXT DCIU simulator contains the brassboard-level analog 
cards that control the HPA and LPA pressure control loops.  
 
 
Figure 4.  NEXT EM High Pressure Assembly from the 
Propellant Management System 
 
 
Figure 5.  Low Pressure Assembly  from the Propellant 
Management System 
 
2. PERFORMANCE SUMMARY 
 
2.1 Performance Characteristics 
The NEXT ion propulsion system can be tailored to a wide 
range of mission applications.  The following attributes are 
the primary contributors to ion propulsion system 
performance. 
 
2.1.1 Thruster Performance 
Thrust and specific impulse are the primary measures of 
effective conversion of power and propellant to mission 
change in orbital velocity, delta velocity (ΔV).  A summary 
of the NEXT thruster performance is in the specification 
sheet found in Appendix A.  Additional detailed throttle 
table data is available upon request. 
 
2.1.2 Thruster Lifetime 
Xenon throughput is the primary measure of thruster 
lifetime.  Specific thruster wear-out modes exist that relate 
directly to throughput.  Projection of the first wear-out 
failure of the NEXT thruster is to occur at greater than 750 
kg xenon throughput for the majority of the throttle table.  
This provides a qualified capability of greater than 500 kg 
throughput.  The NEXT project requirement, based on a 
range of mission analyses, is for a qualified throughput of 
300 kg per thruster.  
 
Thruster lifetime in throughput is equal to total impulse by 
considering average-mission thruster power, as depicted in 
Figure 6.  For example, assuming the projected thruster 
throughput rating of 500-kg xenon, a single thruster can 
provide approximately 1.3–2.1 x 107 N-s total impulse, the 
range being a function of input power and throttling 
approach.  Increased total impulse per thruster provides the 
capability to do higher ΔV missions with fewer thrusters. 
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Total Impulse Capability per NEXT Thruster
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Figure 6.  NEXT Thruster Total Impulse Capability 
 
2.1.3 Ion Propulsion System Input Power 
The sizing of the solar arrays, and the resulting power 
dedicated to propulsion, is a primary factor in system 
performance optimization. 
 
2.1.4 PPU Efficiency 
Efficient conversion of array power to thruster power is 
important in achieving overall IPS performance.  A 
summary of the PPU efficiency over the power throttle range 
is in the attached spec sheet found in Appendix A.  The 
NEXT PPU accepts unregulated primary power over a range 
of 80-160V.  This eliminates power losses associated with 
an external power regulation unit. 
 
2.1.5 IPS Throttle-ability 
NEXT supports throttling of a thruster over a power range of 
540 W to 6.9 kW.  This provides an important capability to 
operate in single thruster mode over a large range of 
heliocentric distances.  The thruster and PPU also provide a  
flexible throttling capability at a given input power to 
control the thruster operations in a high thrust-to-power 
mode or a high specific impulse mode.  This provides 
additional flexibility in achieving challenging missions with 
optimum performance.  Throttle range data is included in 
Appendix A.  Finally, adding multiple thruster/PPU/LPA 
strings expands the ion propulsion system throttle range by 
permitting simultaneous operation of multiple thrusters to 
affect the optimum ΔV.. 
 
2.1.6 IPS Dry Mass 
Electric propulsion systems have greater system dry mass, 
which partially offsets the significant benefits of EP. 
Tabulation of the NEXT mass characteristics is in Table 2. 
 
The optimum NEXT ion propulsion system configuration 
and performance is established through low thrust trajectory 
analysis, which must be conducted for specific mission 
concepts and constraints. 
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Table 2.  Representative Component List for NEXT Characteristics for Saturn Mission 
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2.2 Summary:  Application to missions in this AO A summary of the application of the NEXT Thruster on 
future missions is in Table 3.
 
 
Table 3:  NEXT’s Applicability to Candidate NF Missions 
 
 NEXT Benefits 
CSSR  
• Small body rendezvous and sample return missions have significant ∆V requirements. 
Chemical propulsion has many limitations alleviated by electric propulsion: 
• Electric propulsion improves: 
• Total Spacecraft Mass 
• Propellant Mass Fraction 
• Launch, mission flexibility 
• Enables additional targets 
• NEXT is ideal for CSSR 
VISE  
• NEXT could perform significant drag makeup for lower altitude or potentially tethered sensor 
operation. 
• Returning atmospheric samples to Earth could be enabled by electric propulsion.  NEXT can 
best use the available solar power. 
• Limited VISE Applicability 
ABSR  
• Similar to SMART, NEXT could enable a low-thrust transfer from LEO to LLO enabling 
considerable launch vehicle savings. 
• Studies have also illustrated the advantages of landing and leveraging SEP power for Aitken 
Basin exploration. 
• Limited ABSR Applicability 
Asteroid 
SR 
• Small body rendezvous and sample return missions have significant ∆V requirements. 
Chemical propulsion has many limitations alleviated by electric propulsion: 
• Electric propulsion improves: 
• Total Spacecraft Mass 
• Propellant Mass Fraction 
• Launch, mission flexibility 
• Enables additional targets 
• NEXT is ideal for Asteroid SR 
Ganymede or Io 
Observer 
• Orbiter missions to Ganymede and Io are propulsive challenges that could benefit from electric 
propulsion.  The required gravity assists to allow the mission chemically may exceed New 
Frontiers mission operations cost limitation. 
• Limited published analyses on Ganymede and Io Mission architectures. Analysis needed. 
• NEXT has potential for Observers 
Trojan/ Centaur 
• The use of NEXT for a Trojan and Centaur flyby would only allow for added velocity prior to 
the steep power decline as the vehicle travels further from the sun. 
• If the mission were attempted with nuclear power, EP would be appropriate. 
• Only limited applicability 
Network Science 
• The applicability of NEXT for Mars Network Science is largely dependent on the deployment 
and implementation architecture.  NEXT has potential for large plane planet-centric maneuvers 
irect entry is likely sufficient. chemically challenging.  D
• Only limited applicability 
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3. DEVELOPMENT SUMMARY (UNDER ISPT) 
 
3.1 Approach/Strategy 
The motivation of the NEXT project is to develop a highly 
capable, ion propulsion system.  The objectives were to 
develop an evolutionary design with strong heritage to 
flight-demonstrated IPS.  Advancements would address key 
limitations to SOA design (NSTAR), namely by increased 
roughput, increased power throttle range, increase 
m-level demonstration of an end-to-end 
ring of IPS components operated in a relevant 
sts, vibration test, thermal-vacuum, and thermal cycle tests 
ion tests intermittently performed. 
th
performance and improved system mass. 
 
The overall aim is to advance the NEXT IPS components 
from TRL 3 (analytical and experimental critical function 
and/or characteristic proof-of-concept) to TRL 6 
(system/subsystem model or prototype demonstration in a 
relevant environment – ground or space.  Then  the goal is to 
complete a full syste
st
environment. 
 
The component development consists of design, fabrication 
and testing the engineering/prototype model hardware.  
Component testing includes performance characterization 
te
with performance verificat
 
3.2 Hardware Status 
The status of the individual components is provided as well 
e system level demonstrations. as the status of th
 
3.2.1 Thruster 
A laboratory model 40-cm diameter ion thruster developed 
in 2001 provided the basis for the engineering and 
prototype-model ion thruster designs.  GRC subsequently 
developed the EM design.  Aerojet developed the PM 
design, under contract to GRC, with the objective to mature 
NEXT thruster design to ensure full-compliance with 
structural and thermal requirements and to improve thruster 
manufacturability.  Aerojet delivered the PM1 thruster to 
e System Integration Tests with the 
otential to be incorporated into a life validation test 
guration and were released to development level.  PM2 
arts and subassemblies are in controlled storage for future 
GRC following flight-level design and fabrication processes. 
 
GRC successfully completed performance acceptance testing 
followed by a comprehensive environmental test sequence at 
JPL.  GRC and JPL completed two cycles of acceptance and 
environmental tests in order to resolve minor design issues 
with thruster rework.  The reworked thruster used in the 
second cycle of environmental tests was designated PM1R.  
Thruster environmental test included thermal balance test to 
gather key thruster temperature maps over a wide range of 
operating and environmental conditions.  Information was 
used to develop and validate thruster thermal model and 
demonstrate temperature margins over a large temperature 
range.  Vibration of the thruster/gimbal assembly to 
qualification-level vibration environments (10.0 Grms for two 
minutes in each axis) was completed with no changes in 
thruster performance functionality.  Thermal-vacuum tests 
were completed to qualification levels with a lower 
temperature limit set < -120ºC (cold), and an upper 
temperature limit set > 215ºC (hot).  The thruster was 
subjected to three cycles with hot and cold dwell and was 
started at both hot and cold temperature limits.  PM1R is 
integrated into th
p
following the SIT. 
 
All PM thruster drawings and work instruction were updated 
to incorporate all redlines and to reflect PM1R as-built 
confi
p
use. 
 
3.2.2 Power processing unit (PPU) 
L-3 Communications completed the engineering model PPU.  
Performance/functional testing at vacuum conditions was 
completed successfully.  Integration testing is continuing at 
GRC.  Operation with an elevated baseplate temperature 
demonstrated thermal margin capabilities of the design.  A 
comprehensive series of environmental tests at JPL will 
follow system integration tests.  The environmental tests 
include qualification-level vibration tests with post-vibration 
functionality test, qualification-level thermal/vacuum test 
with post-thermal/vacuum functionality test, and 
electromagnetic interference/electromagnetic compatibility 
MI/EMC) tests.  PPU environmental testing is planned to (E
be complete in CY2008. 
 
3.2.3 Propellant Management System (PMS) 
Aerojet completed all engineering model PMS assemblies, 
including two High Pressure Assemblies (HPAs), with one 
flight-like assembly, and three Low Pressure Assemblies 
(LPAs) with one flight-like assembly.  The non-flight 
assemblies are identical except for use of lower-cost 
equivalent parts.  All assemblies completed functionality 
tests.  Flight-like LPA and HPA successfully completed 
qualification-level environmental tests.  The environmental 
tests included qualification-level vibration tests (at 14.1 Grms 
for 2 minutes in each axis) and post-vibration functionality 
tests as well as qualification-level thermal/vacuum tests 
(+12º to +70ºC temperature range for three cycles).  The EM 
MS was delivered to NASA for use in system integration P
tests. 
 
3.2.4 Digital Control Interface Unit (DCIU) 
DCIU simulators were completed and are used in system-
level tests.  The simulator is a laptop-based test equipment 
with EM-level PMS pressure loop control cards.  The 
simulator is capable of operating a three-thruster string 
system.  The DCIU simulator operator validates control 
algorithms and PMS control card and supports PPU 
put/output tests, PMS control during test, single-string and 
gration tests. 
 
in
multi-string inte
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3.2.5 Gimbal 
Swales Aerospace designed and fabricated the breadboard 
gimbal.  It is a flight-like design using JPL-approved 
materials with certifications.   Stepper motors have a space-
rated option.  The gimbal successfully completed 
functionality tests with the PM1R engine.  The gimbal 
passed two qualification-level vibration tests and low-level 
shock tests with minor issues.  This establishes a baseline 
design, with few modifications needed to move into a 
ualification program. q
 
3.3 Key activities (Summary) 
3.3.1 Thruster Life Validation activities 
The NEXT thruster life validation is completed through a 
combination of test and analysis.  An engineering model 
thruster (EM3) operates in a Long Duration Test (LDT) in 
Vacuum Facility 16 at GRC.  The thruster has a high degree 
of similarity to the Aerojet PM thruster in elements related 
to thruster wear mechanisms.  Aerojet manufactured the 
prototype-model hardware ion thruster.  The cathode 
assemblies replicate the geometry and materials of the 
elements of the PM units that are exposed to wear.  The 
discharge chamber is geometrically identical and has the 
same magnetic circuit design.  This supports direct 
translation of LDT results to the flight-build thrusters.  The 
thruster demonstrated over 16,300 hours of operation or over 
334 kg of xenon throughput as of June 28, 2008.  This 
represents a total impulse >13.2 x 106 N-s.  The 
demonstration exceeded project design goal of 300 kg in 
March 2008, but plans to continue to 450 kg by the end of 
FY10.  The thruster operates at different throttle conditions 
to characterize erosion rates over the entire range of the 
rottle table.  
ability of the 
ruster exceeds 750 kg of xenon throughput. 
th
 
In parallel to the tests, computational models were 
developed, incorporating LDT data, to predict total xenon 
throughput capabilities of the thruster design.  The models 
simulate wear patterns and rates of critical thruster 
components, such as ion optics, discharge keeper, etc.  These 
models are continually updated with the latest experimental 
data as it is collected.  The predicted cap
th
 
3.3.2 System/Integration Tests 
The three test activities categorized as system-level tests are 
multi-thruster array tests, single-string integration tests 
(SSIT) and multi-thruster integration tests (MTIT).  The 
objective of the multi-thruster array test was to assess 
thruster and plasma interactions with sensitivities to thruster 
spacing, gimbaled thrusters and neutralizer operating modes.  
The configuration included four GRC EM thrusters; three 
operating and one instrumented non-operating as well as an 
extensive suite of diagnostics to collect data for multi-
thruster system modeling and analyses.  The multi-thruster 
array test was completed in December 2005 and included 
single, dual, and triple thruster operations.  Initial data 
indicate expected thruster performance was achieved and 
thruster operations were understood without significant 
ensitivity to system configuration. 
nt environment.  
ruster over the throttle table with 
itions, and 
four separate requirements flagged for validation 
ements, 
 
nts, and 
ne EM thruster operated with 
labo tory power consoles.   
 
s
 
The scope of the Single-String Integration Test (SSIT) is to 
verify that the integrated system of NEXT components 
meets the project requirements in a releva
The primary objectives are to demonstrate: 
• operation of the th
PPU and PMS, 
• operation of system at off-nominal cond
• recycle and fault protection operation.  
The test configuration includes the PM thruster, EM PPU, 
the EM PMS as well as the DCIU simulator.  The test started 
in May 2008, and it will continue though August 2008.  One 
hundred 
include: 
• component functional requir
• performance requirements, 
• environmental requirements,
• interface requireme
• power allocations. 
The multi-thruster integration test (MTIT) immediately 
follows the SSIT and adds o
ra
3.4 Planned ISPT tasks 
The planned ISPT tasks remaining for NEXT development 
include the on-going tasks described elsewhere, such as 
Long Duration Test, System Integration Tests, etc.  Beyond 
the on-going tasks a Performance Evaluation Review (PER) 
is planned in late CY08.  A group of peers will present and 
review the entirety of the Phase 2 development activities to 
establish the TRL of the system.  In addition, the group will 
identify, assess and prioritize any perceived high-risk items 
so that the balance of project resources, available after the 
completion of all Phase 2 tasks, will be applied to risk 
duction activities in FY09/FY10.  re
 
3.5 Timetable for Completing TRL 6 
Programmed FY08 In-Space activities brings NEXT to a 
high state of readiness for FY08/FY09 AOs.  By that time, it 
is planned that functional and qualification environmental 
tests of key system elements will be completed.  The thruster 
Long Duration Test continues to increase throughput beyond 
the project design goal of 300 kg.  A system integration test 
will be completed.  NEXT is approaching TRL 6 in CY 
2008, which is a key proposal requirement in the 
nnouncement of Opportunity guidance. A
 
3.6 Dawn lessons learned/Independent Review 
One of the primary concerns that users have with new 
technology is cost growth in mission implementation.  This 
is especially relevant for the potential users of electric 
propulsion given the cost growth experienced by Dawn.  
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Project activities conducted to increase the likelihood of 
transitioning the NEXT IPS technology to flight in the ne
tigate 
orating the feedback into the development plan, 
er implementation by reducing 
tioning the NSTAR-based technology to an operational 
S. 
pecific examples of Dawn lessons learned are in Table 4. 
 
essons l
ar 
term were: 
1. reviewing a compilation of lessons learned from the 
Dawn experience and developing strategies to mi
the likelihood of experiencing similar difficulties, 
2. conducting independent reviews of NEXT technology 
status with representation from the user community and 
incorp
and 
3. identifying additional technology development and 
validation activities which may be of value in 
transitioning the TRL-6 IPS technology to flight and 
reduce barriers to first-us
non-recurring costs, etc. 
The NEXT project team placed particular emphasis on key 
aspects of IPS development with the intention of avoiding 
the difficulties experienced by the Dawn mission in 
transi
IP
 
S
Table 4.  L earned from Dawn Mission 
Dawn Problem NEXT Mitigation Strategy 
Documentation -- 
Inadequate
and PPU 
 
4. NEW FRONTIERS MISSION IMPLEMENTATION 
 
4.1 NEXT system definition for your mission concept 
A NEXT-based ion propulsion system is designed around 
thruster strings, each composed of a thruster, a gimbal, a 
PPU and a feed system LPA.  Mission performance 
optimization and failure tolerance determines the number of 
thruster strings.  Low thrust trajectory optimization is 
performed to determine the desired number of thruster 
strings to achieve the objective balance of performance and 
cost.  In many cases, mission analysis results determines that 
multiple thruster strings, running in parallel, is the optimum 
approach.  A thruster string is also added as a redundant 
string, to prevent exposure to single point failures. In 
addition to the thruster strings required, the system is 
completed with the xenon tank(s), the internally redundant 
feed system HPA, and the DCIU function.  An example ion 
propulsion system Product Breakdown Structure is shown in 
Table 5.  Selection characteristics for each of these are 
discussed in more detail below. Information sheets for the 
thruster, PPU, PMS assemblies and gimbal are also provided 
in Appendix A. 
 
4.1.1 Ion Thruster  
The ion thruster is one of the two key elements of the NEXT 
IPS. The proposer should plan to implement the baseline 
NEXT thruster produced by Aerojet. The flight build will 
have a very high degree of similarity to the PM thruster 
fabricated and tested under the NEXT project.  There are 
limited elements under consideration for modification 
without diverging from the TRL validation already achieved.  
The number of thrusters planned should consider the total 
xenon propellant throughput required by the mission. 
Assumptions made are minimum per-thruster capability of 
300 kg throughput and greater throughput capability up to 
500 kg based on life validation to date, with minor increase 
in risk.  Strategies using the spare thruster string, sharing the 
overall mission throughput requirement, increase margins as 
employed on the Dawn mission. 
 thruster 
documentation 
 flight 
turing 
ion 
ruster 
r 
ontrol for future build 
EM PPU manufactured by
production group with all 
documentation (manufac
drawings and assembly 
instructions) under configurat
control.  NEXT PM th
design and assembly 
documentation updated with 
PM1R changes and placed unde
design c
cycles. 
Propellant 
management -- 
complex, bulky, and
required extensive 
modification to
 
 satisfy 
n; 
lightweight, compact design. 
requirements. 
DS-1 and Dawn feed-system 
engineers heavily involved in 
design from project initiatio
PMS design incorporates a 
Thruster -- comple
design elem
difficult to 
manufacture and
assemble, long 
duration test. res
impacted fligh
 
 
 x 
ents, 
 
ults, 
t 
configuration 
ly; 
ed on 
PM 
mmitting to 
qualification build  
Thruster designed for 
manufacturability and assemb
extensive testing to evaluate 
erosion mechanisms conduct
EM hardware,  resulting  in 
modifications on both EM and 
hardware and under extensive 
evaluations prior to co
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Table 5.  IPS Product Breakdown Structure 
1.  Spacecraft 
1.1  Ion Propulsion System (IPS) 
1.1.1  Ion Thruster 
1.1.1.1  Discharge Chamber 
1.1.1.2  Ion Optics 
1.1.1.3  Discharge Cathode 
1.1.1.4  Neutralizer Cathode 
1.1.1.5  Plasma Screen 
1.1.1.6  High Voltage propellant Isolator 
1.1.1.7  Wiring & tubing 
1.1.2  Power Processing Unit 
1.1.2.1  Beam Supply 
1.1.2.2  Discharge Supply 
1.1.2.3  Quad Supply 
1.1.2.4  Housekeeping Supply 
1.1.2.5  Output Relay Module 
1.1.2.6  Input Filter 
1.1.2.7  Structure 
1.1.2.8  Internal Harness/Connectors 
1.1.3  Xenon Propellant System (XPS) 
1.1.3.1  Xenon Tank 
1.1.3.2  High pressure Assembly 
1.1.3.2.1  Flow Control Valve 
1.1.3.2.2  Pressure Transducer 
1.1.3.2.3  Tubing & Fittings 
1.1.3.2.4  Structure 
1.1.3.2.5  Internal Harness/Connectors 
1.1.3.3  Low Pressure Assembly 
1.1.3.3.1  Flow Control Valve 
1.1.3.3.2  Thermal Throttle 
1.1.3.3.3  Pressure Transducer 
1.1.3.3.4  Latch Valve 
1.1.3.3.5  Tubing & Fittings 
1.1.3.3.6  Structure 
1.1.3.3.7  Internal Harness/Connectors 
1.1.3.4  XPS Isolation Valves 
1.1.3.5  XPS Service Valves 
1.1.3.6  XPS Tubing & Fittings 
1.1.3.7  Xenon Loading Equipment 
1.1.4  Digital control Interface unit 
1.1.4.1  HPA/LPA Interface 
1.1.4.2  PPU Interface 
1.1.4.3  Spacecraft Interface 
1.1.5  DCIU Software 
1.1.6  Gimbal 
1.1.6.1  StepperMotor/Feedback 
1.1.6.2  Flexures 
1.1.6.3  Pin Puller 
1.1.6.4  Structure 
1.1.6.5  Harness and Connectors 
1.1.6.6  Xenon Tubing & Fittings 
1.1.6.7  Mechanical Support equipment 
1.1.7  Thermal Control 
1.1.7.1  Multi-layer Insulation 
1.1.7.2  Heaters 
1.1.8  IPS Integration Hardware 
1.1.8.1  PPU/Thruster Harness 
1.1.8.2  DCIU/PPU Harness 
1.1.8.3  DCIU/XPS Harness 
1.1.8.4  Gimbal/Thruster Fasteners 
1.1.8.5  XPS/Thruster Fittings 
 
4.1.2 Power Processing Unit 
The PPU is the other key element of the NEXT IPS. The 
PPU design is specifically for the NEXT thruster.  A NEXT 
PPU can run other ion thrusters, such as NSTAR; but other 
ion propulsion power processing units cannot operate a 
NEXT thruster without significant modification and 
development risk.  A single PPU is required for each thruster 
that operates in parallel, i.e. a PPU cannot operate multiple 
thrusters simultaneously.  The NEXT PPU has an output 
relay module that directs the power output to one of two 
thrusters.  This provides higher IPS reliability, depending on 
overall IPS implementation.  In addition, in the unlikely 
event that a mission requires serial use of multiple thrusters 
due to thruster throughput limitations, this cross strapping 
allows an architecture in which there are less PPUs than 
thrusters, as on the Dawn mission.  The PPU/thruster harness 
interface implementing this cross-strapping approach 
requires further engineering, as was completed on the Dawn 
mission. 
 
The NEXT project team identified some design changes that 
can improve the overall PPU that need consideration in the 
flight-system development project.  These primarily relate to 
housekeeping and fault protection functions, have minimal 
development risk, and do not affect the primary power 
processing functions.  
 
Finally, the implementation of the DCIU functionality 
affects the PPU, as described below. 
 
4.1.3 Propellant Management System 
The NEXT project developed a xenon-flow control 
technology approach that differs significantly from the 
NSTAR state-of-art.  Its implementation is on NEXT in 
specific system architecture.  The resulting HPA and LPA 
provide a demonstrated baseline for the key elements of a 
flight system design.  A NEXT IPS, however, can be 
successfully implemented with other xenon feed system 
approaches.  The PMS HPA and LPA approach is a 
recommended option. 
 
4.1.4 Tank-to-thruster PMS Implementation 
Tank sizing and selection are a function of the specific 
mission requirements and spacecraft-bus-interface 
considerations.  They are the responsibility of the proposing 
team. 
 
Provisions for xenon tank loading are through a service port 
access between the tanks and the HPA. 
 
The HPA is a single, internally redundant, unit to regulate 
xenon from the tank pressure to the desired LPA inlet 
pressure.  The HPA implementation, per the current design, 
represents the simplest PFCV-based approach.  Other 
approaches are possible to accomplish this function.  
 
The mission development team may elect to install isolation 
latch valves between the HPA and each LPA.  This provides 
a means to mitigate an LPA external leak, as well as 
providing another level of isolation of high-pressure xenon 
gas during ground operations.  Using the thruster string 
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associated with that LPA will mitigate the LPA internal 
leaks.  An isolation latch valve can be added though either 
an LPA design change or as a separate component. 
 
Each thruster requires a dedicated LPA to control the three 
xenon flows to the thruster.  The NEXT LPA provides an 
internally redundant, robust approach, and can accommodate 
a single internal failure of a PFCV-closed or thermal throttle 
temperature sensor or heater.  The mission implementation 
team can elect to simplify the LPA through one of the 
following approaches: 
• elimination of a PFCV, while retaining thermal throttle 
capability to run both cathodes from a single PFCV 
• replacement of the thermal throttles with passive-
thermal-control flow control devices 
• possible elimination of internal latch valves with 
modifications to  other elements of the flow control 
kernel 
These simplifications can reduce recurring cost, but may 
increase PMS non-recurring costs due to divergence from 
the NEXT validated configuration. There is no capability for 
cross-strapped flow between a single LPA and multiple 
thrusters. This is feasible, but represents a significant 
increase in PMS and control system complexity. 
 
NEXT ion thrusters require purge gas flow through the 
hollow cathodes during all ground operations.  Purge ports 
and service valves installed between each LPA and thruster 
will satisfy the purge requirements. 
 
In addition to the primary functional elements above, the 
overall PMS will include tubing, fittings, line heaters, and 
other purge/service ports to support overall system 
processing and operations. 
 
4.1.5 Gimbal 
The NEXT project developed a gimbal concept that differs 
significantly from the NSTAR state-of-art.  The NEXT 
gimbal provides a demonstrated baseline for the flight 
system design.  However, other gimbal approaches can meet 
the requirements of the NEXT IPS.  The NEXT gimbal 
approach is the recommended option. 
 
Spacecraft equipment powers and controls the gimbal 
interfaces to the spacecraft GN&C system.  The NEXT 
gimbal design can be further tailored to specific mission 
needs, as appropriate.  
 
4.1.6 Digital Control Interface Unit 
The mission development team designs the digital control 
interface function for the first flight of a NEXT IPS.  In past 
NASA missions (Deep Space 1 and Dawn), this function 
was installed in a separate unit, the DCIU.  The Dawn IPS 
includes a primary and redundant spare DCIU.  The In-
Space Propulsion Technology project and NEXT project 
teams considered the possibility of integrating this function 
into the NEXT PPU.  This would likely require a design 
change to the PPU, with associated development.  If the 
mission implementation team elects to execute a PPU 
qualification build and test cycle, this would be a good 
opportunity to incorporate this change.  Finally, the mission 
implementation team may consider allocating DCIU 
functions to the spacecraft processor.  
 
As the DCIU interfaces to the PPU and PMS, the design of 
the unit is a function of the selection of the other elements of 
the NEXT IPS.  Selection of the NEXT HPA/LPA 
architecture allows use of the control card designs 
implemented in the project DCIU simulator.  Use of the 
NEXT PPU allows use of PPU-interface-card brassboard 
design currently in progress within ISPT. 
 
4.2 Transition to Mission Development 
The NEXT project made substantial progress towards TRL 
6.  The ISPT project intends to continue funding the NEXT 
project in FY09 and FY10, with resources primarily focused 
on continuation of thruster life validation testing and 
analysis, but with some resources available for other risk 
reduction tasks.   
 
4.3 Class B rating approach 
The New Frontiers mission class is Class B.  The NEXT IPS 
approach is compliant with Class B guidelines, as defined in 
NPR 8705.4 Appendix B.  Assessment of specific guidelines 
follows. 
 
4.3.1 Single Point Failures 
1. A spare thruster string included in the IPS to provide 
functional redundancy avoids single point failures. 
2. The PMS HPA provides that redundancy internal to the 
assembly. 
3. The DCIU function implementation must be compliant 
with this guidance. 
4. The PMS LPA and gimbal both have provisions for 
partial redundancy and graceful degradation. 
5. The LPA can maintain the full nominal throttle table 
flow rates with a PFCV failed-closed, a thermal-throttle-
temperature sensor failure or a thermal throttle heater 
failure. 
6. The gimbal has a degraded range of motion capability 
with one of the three-stepper motors failed, and allows 
for thruster operation in the launch-stowed position if 
necessary. 
 
4.3.2 Engineering Models, Prototype, Flight and Spare 
Hardware 
The NEXT project completed fabrication of engineering 
model-level hardware for the thruster, PPU and PMS 
assemblies, and a high-fidelity breadboard gimbal.  
Substantial qualification-level testing of these elements was 
completed as described in previous sections.  The proposal 
team develops the strategy for protoflight versus 
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qualification testing, and for spare hardware.  NEXT 
subsystem sparing is done at the component, subassembly, 
or top assembly level. 
 
4.3.3 Qualification, Acceptance, and Protoflight Test 
Program 
Success of the NEXT development activities, including 
completed qualification-level testing of the thruster and PMS 
assemblies, provides the opportunity for the mission 
development team to initiate protoflight verification 
strategies.   This is in place of extensive and schedule-
demanding qualification programs.  Successful 
environmental testing of the EM PPU in 2008 provides 
similar opportunities.  An integrated end-to-end test of a 
single string of the thruster, PPU, HPA and LPA is in 
progress.  This will further reduce the risks to the flight 
program.  The IPS development planning must include the 
qualification of the DCIU and its associated software.  
 
4.3.4 EEE Parts 
The NEXT PPU is compliant with EEE parts requirements. 
The EM PPU uses only parts that have space-rated 
equivalents available. 
 
4.3.5 Reviews, Safety, Materials, Mishaps, Reliability, 
Fault Tree Analysis, Probabilistic Risk Assessment, 
Maintainability, Quality Assurance, Software, Risk 
Management, Telemetry Coverage 
 The NEXT IPS is inherently compatible with these analysis 
and development processes and objectives. The NEXT 
technology project team put into practice the elements of 
these processes to varying degrees. These include formal 
project reviews, safety planning, materials assessments, 
reliability analyses, etc.. They are available to support 
transition to a flight project.  
 
4.4 Mission Success 
Overall success of the mission determines the success of the 
NEXT IPS.  The NEXT IPS is considered as any other 
element of the spacecraft bus, and has no less-demanding 
success criteria. 
 
5. KEY SPACECRAFT INTEGRATION CONSIDERATIONS 
 
Inherent characteristics of electric propulsion systems result 
in spacecraft integration and interface considerations that 
vary significantly from standard chemical propulsion 
systems.  In particular, the long duration propulsive arcs 
associated with electric-propulsion drive mission operations 
and aspects of spacecraft design.  A summary follows for 
consideration in the mission-concept development process, 
but the NEXT project team studied these topics in detail. 
 
5.1 Thermal Control and Design 
The NEXT PPU efficiently processes over 7 kW of power at 
full power operations.  This generates a maximum 350 W of 
waste heat.  The spacecraft thermal control system must 
accommodate an interface design to accomodate the 
projected thermal load profile. 
 
The desired thrust vector drives the spacecraft attitude, 
during long-duration propulsive arcs, which the 
trajectory/mission optimization process defines.  The overall 
spacecraft thermal design should consider this effect.  
 
5.2 Spacecraft Power 
The IPS uses unregulated 80-160V power for the primary 
propulsion capability, as well as 28V housekeeping power 
for selected functions.  Depending on the trajectory chosen, 
the IPS may not use the full high-voltage power generated 
by the solar arrays at any given heliocentric distance.  The 
spacecraft electrical power system design should allow for 
full/partial/nil use of high voltage power during the mission. 
 
 
5.3 Plume Impingement 
The spacecraft layout should preclude direct impingement of 
the thruster ion beam on other spacecraft surfaces. 
 
5.4 Attitude Control 
Depending on the number of thrusters operating, and the 
placement of the thrusters, the gimbaled thrust is used to 
provide partial or full attitude control during propulsive 
operations.  The spacecraft control system powers and 
controls the gimbals. 
 
5.5 Guidance and Navigation 
The long duration propulsive thrust arcs dictate changes in 
guidance and navigation software design from approaches 
used for chemical propulsion missions. 
 
5.6 Mission Operations 
NEXT mission analyses generally assume a 90 percent duty 
cycle for propulsive arcs.  The other 10 percent is allocated 
to non-propulsion spacecraft functions.  The overall concept 
of operations considers the effects of propulsive duty cycle 
and incorporates that into the trajectory analyses and mission 
operations planning as appropriate. 
 
6. CONTACT INFORMATION 
 
Please direct all inquiries and requests related to the NEXT 
engine to the following individual: 
 
David J. Anderson 
NASA In-Space Propulsion Technologies Project Office 
NASA John H. Glenn Research Center 
21000 Brookpark Road, Mail Stop:  77-4 
Cleveland, OH 44135 
(216) 433-8709 
David.J.Anderson@nasa.gov 
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APPENDIX A 
 
Specification sheets on the components of the Ion Propulsion system follow. 
 
Thruster Data Sheet 
 
Power Processing Unit Data Sheet 
 
Propellant Management system Assemblies Data Sheet 
 
Gimbal Data Sheet 
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NEXT ― Thruster Data Sheet 
 
 
PM1― Flight Prototype Thruster 
 
Tested to Qualification-Level 
Environments 
Vibration 10 Grms 
2 min/axis 
Thermal/Vacuum -120 to +215ºC 
3 full cycles 
3 hot and 3 cold 
Thruster start 24 h 
dwell at +215ºC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Performance Characteristics 
Thruster Power Range, kW 0.5-6.9
Max. Specific Impulse, sec 4190
Thrust, mN 26-236
Max. Thruster Efficiency 71%
Beam Diameter, cm 36
Max. Beam Current, A 3.52
Max. Beam Voltage, V 1800
Mass (with harness), kg 13.5
Beam Divergence (95 %), 
Degrees 
24.5
 
 
 
Lifetime Capability 
• Projected first failure: 
o >750 kg xenon throughput (worst-case 
condition > 1 kW input power)  
o >37,600 hr operation 
• Projected thruster rated capability: 
o 500 kg throughput 
o >25,000 h operation 
• Project requirement: 
o 300 kg throughput 
o Exceeded in long duration testing 
Lifetime projections based on modeling, analysis and test results 
to date. 
Extended operations (>24% of mission) at input power less than 1 
kW requires additional analysis. 
 
43.5 cm 
52
.5
 c
m
 ø
 
58
.0
 c
m
 
37.6 cm 
Thruster Envelope 
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NEXT Throttle Table (Beginning-of-Life) 
Beam 
Voltage, V 
Thrust, 
mN 
Isp, 
s 
Efficiency 
% 
Input Power, 
kW 
Xenon Flow = 5.76 mg/sec; Beam Current = 3.52 A 
1800 236 4190 0.71 6.860 
1567 221 3910 0.70 6.052 
1396 208 3690 0.69 5.459 
1179 192 3395 0.68 4.707 
Xenon Flow = 5.12 mg/sec; Beam Current = 3.10 A 
1800 208 4150 0.70 6.057 
1567 194 3875 0.69 5.346 
1396 184 3660 0.68 4.842 
1179 169 3360 0.67 4.161 
Xenon Flow = 4.46 mg/sec; Beam Current = 2.70A 
1800 181 4150 0.70 5.290 
1567 169 3875 0.69 4.671 
1396 160 3660 0.68 4.216 
1179 147 3360 0.67 3.639 
1021 137 3125 0.65 3.220 
Xenon Flow = 3.92 mg/sec; Beam Current = 2.35 A 
1800 158 4100 0.69 4.618 
1567 147 3830 0.68 4.079 
1396 139 3615 0.67 3.683 
1179 128 3325 0.66 3.181 
1021 119 3090 0.64 2.816 
Xenon Flow = 3.16 mg/sec; Beam Current =2.00 A 
1800 134 4310 0.71 4.006 
1567 125 4025 0.70 3.544 
1396 118 3800 0.69 3.207 
1179 108 3490 0.67 2.780 
1021 101 3250 0.65 2.472 
Xenon Flow = 2.60 mg/sec; Beam Current =1.60 A 
1800 107.0 4190 0.68 3.247 
1567 99.9 3910 0.67 2.878 
1396 94.3 3690 0.65 2.608 
1179 86.7 3395 0.64 2.267 
1021 80.6 3155 0.62 2.020 
Xenon Flow = 2.05 mg/sec; Beam Current =1.20 A 
1800 80.2 4000 0.65 2.349 
1567 74.9 3735 0.63 2.162 
1396 70.7 3525 0.62 1.960 
1179 65.0 3240 0.61 1.704 
1021 60.4 3015 0.59 1.519 
936 57.8 2885 0.58 1.420 
850 55.1 2745 0.56 1.320 
679 49.2 2450 0.53 1.121 
650 48.1 2400 0.52 1.086 
400 37.2 1855 0.43 0.786 
300 31.8 1585 0.37 0.665 
Xenon Flow = 1.85 mg/sec; Beam Current =1.00 A 
275 25.5 1400 0.33 0.538 
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NEXT ― Power Processing Unit Data Sheet 
 
 
 
 
Environmental Requirements 
Vibration 14.1 Grms
Thermal 
Operating 
temperature* -15 to +50ºC
Survival 
temperature* -40 to +70ºC
*Allowable temperatures at the baseplate 
interface to the spacecraft 
 
 
 
 
 
 
 
 
 
 
 
Performance Characteristics 
Input  Power Range, W 250-7200
Peak Efficiency 95%
Primary Power Input Voltage 
Range, V 80-160
Housekeeping Power Input 
Voltage, V 28
Housekeeping Power, W 16-28
Mass, kg 33.9
 
 
 
PPU Envelope 
 
 
53 cm 42 cm 
14 cm 
Power Efficiency
0.84
0.86
0.88
0.90
0.92
0.94
0.96
0 1,000 2,000 3,000 4,000 5,000 6,000 7,000
Output Power (W)
80V
100V
160V
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NEXT ― Propellant Management System 
Assemblies Data Sheet 
 
High Pressure Assembly (HPA):  Pressure 
stepdown from tank pressure to nominal 
operating pressure 
 
 
Low Pressure Assembly:  Xenon flow control to 
the three inlets on the NEXT thruster 
 
 
 
Tested to Qualification-Level 
Environments 
Vibration 14.1 Grms 
2 min/axis 
Thermal/Vacuum -12 to +70ºC 
3 full cycles 
24 h of operations 
at -12 ºC and +7ºC 
 
Schematic 
 
 
Performance Characteristics 
HPA Mass, kg 1.9
LPA Mass, kg 3.1
HPA Dimensions, cm 33x18x7
LPA Dimensions, cm 44x28x7
HPA Power Consumption, W 4.3
LPA Power Consumption, W 15.9
Flow Rate Accuracy <3%
HPA Inlet Pressure, psia <2700
Tank unusable residual xenon <1%
 
 
LPA Operating Modes 
Nominal: 
• Pressure Control Loop 
o Fixed thermal throttle temperature 
o Variable PFCV orifice to control pressure and calibrated flow rate 
Fault Mode 
• Thermal Control Loop 
o Fixed PFCV orifice and internal pressure 
o Variable thermal throttle temperature to control flow rate 
o Allows control of multiple thruster flows with one or two PFCVs by opening cross-over latch 
valves.
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NEXT ―Gimbal Data Sheet 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
– Three strut attachment to spacecraft 
– Thruster retention in launch position 
– Thruster deployed to raised operation 
position after launch. 
 
 
Tested to Qualification-Level 
Environments 
Vibration 
(in thruster/gimbal 
assembly) 
10 Grms 
2 min/axis 
 
 
Post-vibration functional testing 
 
 
 
 
Performance Characteristics 
Mass, kg 6
Y-Axis Range of Motion, Degrees ±19
Y-Axis Range of Motion, Degrees ±17
Slew rate, degrees/sec >0.6
 
 
 
 
Gimbal mounting envelope 
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